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CHAPTER 7. IMPLEMENTATIONSTRUCTURE

This chapter describes the institutional structure and organizational arrangements that will be
established to govern and implement the BDCP, and sets out the roles, functions, authorities, and
responsibilities of the various entities that will participate in plan implementation. The
implementation structure is designed to ensure that sufficient institutional expertise, capacity,
resources, and focus are brought to bear to accomplish the goals and objectives of the BDCP,
that the entities receiving regulatory authorizations are accountable to those agencies granting the
regulatory authorizations, and that the decision-making process regarding the implementation of
the Plan is transparent and understandable to the public

The BDCP implementation structure will help ensure effective and efficient plan implementation
and ongoing compliance with the terms and conditions of the Plan and its associated regulatory
authorizations. This implementation approach will also facilitate the clear delineation of roles
and responsibilities among the range of public.and private entities participating in the process
and help define the nature of their engagement. This approach further reflects the commitment
to maintain and encourage ongoing collaboration among the range of public and private parties
with interest in the Delta, and to facilitate adaptive and responsive plan implementation, guided
by new information and scientific understanding.'

The approaches to plan governance set out in thischapter have been designed solely to facilitate
the implementation of BDCP actions. If over the course of plan implementation matters arise
that are outside the scope of the BDCP, any proposed actions related to those new matters may
be implemented through the BDCP only upon appropriate modifications and/or amendments to
the Plan.

The BDCP implementation structure will be organized around a Program Manager who will
direct a new “BDCP Implementation Office” (I0), and have responsibility for plan
implementation and oversight (Figure 7-1). The BDCP Program Manager will coordinate
implementation actions with the “Authorized Entities” (i.e., certain of the entities receiving
permits or other authorizations under ESA and/or thes fNCCP andlorCESA asdefinedin -~
section 7.1.2; Entities to Receive Regulatory Authorizations — Authorized Entities and Other
Authorized Entities), the State and federal fish and wildlife agencies, and aa range of
stakeholders and other interested partiess. The State and federal fish and wildlife agencies will
maintain an ongoing therole in plan implementations-deseribed-sn-this-chapter, including
harticipation on a “Permit Oversight Group,” to assure that such implementation is consistent
with regulatory authorizations issued pursuant to the BDCP. In addition, a “BDCP
Implementation Board,” consisting of the Authorized Entities, will be established to oversee the
implementation of the BDCP. Additionally, a “BDCP Stakeholder GesmmitteeCouncil” will be

"The BDCP implementing agreement includes additional detail regarding the roles and responsibilities of the authorized entities, the
Implementation Office, and the fish and wildlife agencies regarding the implementation of the Plan.

Bay Delta Conservation Plan June-3July 12, 2011
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Implementation Structure Chapter7

created to enable public agencies, non-governmental organizations, interested parties, and the
public to provide input into the BDCP implementation process. The Implementation Office will
also coordinate with the Delta Stewardship Council, Delta Science Program, Sacramento-San
Joaquin Delta Conservancy (Delta Conservancy), and Delta Protection Commission to ensure
appropriate engagement and collaboration on matters of common interest. This approach to plan
implementation is expected to ensure the timely, efficient, and proper implementation of the
commitments reflected in the BDCP.

7.1 ROLES AND RESPONSIBILITIES OF ENTITIES INVOLVED IN
BDCP IMPLEMENTATION

The BDCP Program Manager will be selected to oversee and manage the implementation of the
BDCP, and to ensure that implementation proceeds in compliance with the Plan, the
Implementing Agreement, and the associated regulatory authorizations. Th¢ Program Manager
will manage the Implementation Office (I0). Various other parties will be integral to the process
of shaping decisions and effectuating actions set out in:the BDCP. This section describes the
roles and responsibilities of the Program Manager, the 10, .and of the various other participants in
the implementation process.

7.1.1 The BDCP Program Manager and Implementation Office
7.1.1.1 Program Manager: Selection and Designation of Staff

A single BDCP Program Manager will be responsible for BDCP implementation and will direct

and oversee the 10, The “Authorized Entities” will each designate a lead representative from

their respective agencies to assist the Program Manager with plan implementation_(The

Authorized Entities are identified i Section./. 1.2 Fntities fo Receive Regularory Authorizations
Authorized Entities and Other Authorized Enities). The Program Manager may fulfill the

staffing needs of the IO by drawing from existing personnel at DWR, Reclamation, SFCWA, and

other sources, as appropriate. Staff of the 10, many of whom will be assigned to the IO by

DWR, Reclamation, or other entities, will act under the direction of the Program Manager. The

engagement of personnel from DWR, Reclamation, and other entities in the 10, however, will

not affect or modify the existing authorities of federal, state, and local agencies or non-

governmental organizations that pertain to personnel matters. The Program Manager and other

personnel may be retained under the Intergovernmental Personnel Act [gppropriate citations to

be added|; through personal services contracts, or other appropriate mechanisms.

The Authorized Entities for the BDCP will solicit candidates for the Program Manager position,

~d-deliniton-of Shathorized Batites s providedan-Bechon-b-2- Lntitiesfo-Recen
Resuledorybuthorizations—dutherized Lntitiosend - Other-dvtherized bwtizies—The Authorized
Entities will, by eensensssmutual agreement, select the Program Manager after consulting with

the federal and State fish and wildlife agencies. The general qualifications of the Program
Manager will be as follows:

Bay Delta Conservation Plan June-3July 12, 2011
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1 * A minimum 10 years experience in the field of natural resources management;

2 *  Experiencelemibiarity with complex natural resources issues, including water resources
3 issues;

4 * Experience with State and federal regulatory processes that affect water and other natural
5 resources that fall within the scope of the BDCP;

6 * Experience with multi-stakeholder processes;

7 » Experience with the administration or management of large-scale programs or projects,

8 mmcluding experience with budget management; and

9 »  Excellent communication skills.

10 The specific roles and responsibilities of the Program Manager are described in further detail in
11 Section 7.2, Implementation Office Administration, Section 7.3, Implementation of the

12 Conservation Strategy, and Section 7.4, Regulatory Compliance Related to BDCP

13 Implementation, and Section 7.5, Public Outreach.

14 7.11.2  Science Manager: Selection and Function

15 The Program Manager will select a Science Manager to assist in the implementation of the

16 ~ BDCP and to ensure that such implementation decisions are guided by the best available

17 | scientific information. The Program Manager will consult with the Implementation Board and

18 | the fish and wildlife agencies in the selection of the Science Manager. The Science Manager will
19 report to the Program Manager. Specifically, the responsibilities of the Science Manager

20 include:

21 »  Asgsistinthe administration and implementation of the adaptive management program;
22 * . Oversee the implementation of the BDCP monitoring and research program, with the
23 assistance of the IEP;

24 *  Oversee the implementation of the BDCP adaptive management program;

25 » Engage in regular communication and coordination with the Delta Science Program and
26 coordinate with the Independent Science Board as well as other outside scientists to
27 gather independent scientific information and solicit input and review, as needed, and
28 contract with the board or other scientists to provide such input and review, as needed;
29 *  Support the Program Manager in the preparation of reports and other technical

30 documents; and

31 *  Assist in building sufficient scientific capacity and resources within the 10.

32 Matters relating to the conduct of scientific reviews and the solicitation of independent scientific
33 | advice to assist in the implementation of the BDCP, including independent science review of

| Bay Delta Conservation Plan June-3July 12, 2011
Working Draft Page 7-3
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adaptive management decisions affecting water operations, will be conducted by the Science
Manager in a manner that ensures their independence and scientific integrity.

Minimum requirements for the Science Manager will be:
* Educational and professional background in relevant scientific disciplines,

* At least 10 years experience in the management of large programs,

« Substantial Bexperience and managing-or-senterinvolvement in the management of

large--scale research or monitoring programs,
»ae

¢ Kwnewledgeof amiliarity with water management and ecological issues related to the

Delta; and

e _Excellent communication skills.» === Formatted: Bullets and Numbering

7.1.1.3  Implementation Office: Establishment, Organization, and Functions

The BDCP Implementation Office©, undet the direction of the Program Manager-(tSeetion
Fd-d-by, will implement, coordinate, oversee, and report on all aspects of plan implementation,

subiect to the limitations set out in section 7.1.4 of this chapter- (see Figure 7-1). The Program _____.-{ Formatted: Font: Italic

Manager, with the assistanée of -willuse-the 10 staff, will4e assureensure that the BDCP
conservation measures, including those related to protection and restoration of habitat; reduction
of ecological stressors; management of conserved habitat; and operation of the water projects,
including the development of infrastructure (in its oversight role to ensure plan compliance), are
properly implemented throughout the life of the Plan. The Program Manager ~will-ase-the 1O
stafltowill oversee and effectuate the adaptive management program; monitoring, data
collection, and scientific research efforts; annual and five-year work plans, budget, and report
preparation; and the public outreach process.

To ensure that the commitments reflected in the BDCP are carried out in a timely and efficient
manner, the Program Manager, through the IO, will institute processes and procedures to
adequately address planning, budgeting, sequencing, and scheduling needs related to plan
implementation. The IO will function with a significant level of independence from its member
entities. However, the Program Manager and the JO staff ofthe 10-will work closely with these
agencies on a range of matters, particularly with respect to actions that affect water operations.

The 10 may enlist other entities to carry out actions associated with conservation measures or
other implementation tasks on behalf of the 10 (see “Supporting Entities,” below).
Notwithstanding the assignment of such responsibilities to other entities to implement projects or
actions, the 10 will be responsible for ensuring that the work is performed in a manner that
complies with the terms and conditions of the BDCP and its associated regulatory authorizations
and are properly and fully implemented. As part of that responsibility, the 10 will engage and

Bay Delta Conservation Plan June-3July 12, 2011
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monitor those entities that become involved in aspects of plan implementation. The Program
Manager will oversee and coordinate the management of contracts with these other entities to
assist in the implementation of the BDCP. Those entities, and the roles and responsibilities they
are likely to assume, are generally identified in this chapter and depicted in the organizational
framework in Figure 7-1.

The 10 will not be involved in the development or operation of SWP and/or CVP facilities;
instead, it will monitor water operations to assemble the information necessary to evaluate and
report on compliance with the terms and conditions of the Plan and the authorizations/permits,_as
described in Chapter 6. The BDCP sets out the parameters within which DWR and the
Reclamation will carry out CVP and SWP operations and infrastructure development. DWR and
Reclamation may chose to operate the projects and develop new infrastructure using their current
organizational capacity or by contract with other entities.

The 10 will budget for and oversee and coordinate management of the funds and other resources
needed to carry out its responsibilities for plan implementation. ;The Authorized Entities will
dedicate, hold, and release funds and resources necessary for plan implementation, and will not
commingle these funds with other funds or resources of the agencies. The Authorized Entities
will be responsible for all appropriated funds and other funds entrusted to them.

The 10 will assume responsibility for the implementation of a broad range of actions, including:

*  Oversight and coordination of administration of program funding and resources;

*  Preparation of annual budgets and work plans;

» Establishment of procedures to implement plan actions;

*  Oversight of and engagement in the implerﬁentation of conservation measures;

+ - Management of the monitoring and research and adaptive management programs;
+. Implementation of public outreach program; and

» Fuliillment of compliance monitoring and reporting requirements.

The Program Manager will also have responsibility for coordinating with the Delta-wide
governance entities (Section 7.2.7. Coordination with the Delta Stewardship Council, the Delta
Science Program, and the Delta Conservancy) and managers of upstream operations.

The specific roles and responsibilities of the 10 are described in further detail in Sections 7.2
Implementation Olffice Administration, 7.3 Implementation of the Conservation Strategy, and 7.4
Regulatory Compliance Related to BDCP Implementation, and 7.5 Public Outreach.

Bay Delta Conservation Plan June-3July 12, 2011
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7.1.1.4  Assignment of Responsibilities

To effectively implement the BDCP, the Program Manager will be assigned certain
responsibilities by the Autherized-batitieslmplementation Board. The Awtherized
EntitiesImplementation Board will provide the Program Manager with sufficient capacity and
capability to effectively implement the BDCP and will explicitly define the scope of
responsibilities assigned to the Program Manager.

7.1.1.5 No Delegation of Authority

The assignment of responsibility to the Program Manger will not alter or modify existing
authorities, mandates, and obligations of the patticipating State and federal agencies. No general
delegation of authority by DWR and/or Reclamation to the Program Manager or one of their
employees assigned to the 10 will occur, although specifie delegation may occur in the event that
it is considered by the delegating agency to be beneficial to the efficient operation of the 10.

Any such delegation will be conferred, in writing, by the appropriate delegating agency to the
appropriate individual within the 10, and will be reviewed by that agency from time to time.

7.1.2 Entities to Receive Regulatory Authorizations - Authorized
Entities and Other Authorized Entities

The BDCP provides the basis for the issuance of regulatory authorizations, under the federal
Endangered Species Act (ESA), the California Natural Community Conservation Planning Act
(NCCPA) tand-peotentiathrthe California-Endar d-Speetes HolesAd-for-thefor the
ineidental-take of listed fish and wildlife species that result from delta water operations and other
covered activities (Chapter 4, Covered Activities, Section 4.2). DWR, Reclamation, and
certain other agencies that receive imcidental take authorizations for activities covered under the
BDCP will be referred to collectively as the “Authorized Entities.”

The Authorized Entities will have responsibility for compliance with the terms and conditions of
the regulatory authorizations associated with Delta water operations and other covered activities,
regardless of whether another entity is tasked with the responsibility for carrying out a required
action. Consistent with their roles and responsibilities under the Plan, the Authorized Entities and
the Program Manager may enter into agreements individually, amongst themselves, or with other
entities, for the purpose of facilitating the implementation of certain BDCP actions. Such
agreements will not affect or diminish an Authorized Entity’s established authority and control
over a covered activity, such as the operation of the SWP and the CVP, or any other plan action,
as provided by law or pursuant to the BDCP and its implementing agreement.

Certain other entities, such as Mirant LLC, may also obtain take authorizations under the Plan
for covered activities other than Delta water operations, as specified in Chapter 4.1.2.2. Such
other entities will be known as Other Authorized Entities.

Bay Delta Conservation Plan June-3July 12, 2011
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" sorized-Entitieswill have-a-limitod roled aslementationand-sovernanee-of th
BDCP-asspeeifiedin-the Plan—TIneidental take authorizations will be sought by federal and
non-federal entities under the following authorities:

* Non-federal entities will seek regulatory coverage pursuant to ESA section 10(a)(1)(B)
and ~NCCPA section 2835 and-petentinlly LS A seetion 208 or 2080 L Gl anplicable
and

* Federal agencies will seek regulatory coverage under ESA section 7(a)(2) for federally-
listed species

7.1.21 Authorized Entities

The entities identified below are “Authorized Entities? for the purpose of the BDCP and its
regulatory authorizations. Descriptions of the activities that will be covered under the regulatory
authorizations issued to the Authorized Entities are set out in Chapter 4, Covered Activities. The
activities identified or described in this document for Federal actions by Reclamation are not
“covered activities” for the purposes of the ESA section 10(a)(1)(b) permit. Reclamation’s
activities are subject to ESA section 7.consultation requirements, and Reclamation is

seeking authorization under ESA section 7 for thoseed actions.

7.1.2.1.1 California Department of Water Resources

The State of California owns, and DWR manages and operates. the State Water Project’s (SWP)
existing Delta facilities, including the Clifton Court Forebay and the Banks Pumping Plant.
Pursuant to the BDCP, DWR seeks State and federal regulatory authorizations to continue to
operate such facilities. The State of California, through DWR, will construct, own, and operate
any new diversion and conveyance facilities described in this plan.

7.1.2:1.2 United States Bureau.of Reclamation

The United States owns, and Reclamation operates, the Central Valley Project’s (CVP) existing
Delta factlities, including the Jones Pumping Plant and the Delta Cross Channel. Consistent with
the BDCP, Reclamation seeks federal regulatory authorizations through section 7 consultation
for incidental take of listed species from project operations in and upstream of the Delta.
Reclamation will likely enter into an agreement with DWR to wheel CVP water through a new
conveyance facility.

7.1.2.1.3 SWP and CVP Contractors

The SWP and CVP water contractors receive water under contract from the projects. They will
also participate in various aspects of the implementation of the BDCP, including the
implementation of certain conservation measures. Pursuant to the BDCP, the SWP and CVP
contractors will seek State and federal regulatory authorizations for covered activities, as set out
in Chapter 4. The SWP and CVP water contractors, individually, will be considered Authorized

Bay Delta Conservation Plan June-3July 12, 2011
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Entities under the Plan. However, the water contractors may choose to carry out their
responsibilities through SFWCA or other appropriate entities.

[Note to Reviewers: This section is still in development. Its final form will depend on ongoing
discussions between the contractors and the fish and wildlife agencies regarding the proper role
of the contractors with respect fo_their covered activities-thisseetion. Discussion of this section
will be deferred until those discussions are complete.]

7.1.2.2 Other Authorized Entities

The Other Authorized Entities identified below may seek ineidental-take authorizations pursuant
to the BDCP. However, these entities will not be members of the Implementation Board nor will
they have a specific role in the governance of the BDCP, other than as potential members of the
Stakeholder-Committes Council.

7.1.2.2.1 Mirant Corporation

Mirant owns and operates the Pittsburg and Contra Costa Power Plants located in Pittsburg and
Antioch. Mirant may obtain regulatory permits under ESA section 10 and Fish and Game Code
section 2835 for-ineidental the take of listed species from operation of those plants pursuant to
the BDCP. In the event it does so, it will be considered an Other Authorized Entity.

7.1.2.2.2 Other Entities

The BDCP covers certain activities that are carried out by [description of those parties will be

added] (see Chapter 4, Covered derivities). Takeof covered species associated with these

activities will be authorized through the State and fedéral permits issued to DWR under the Plan.

The entities that receive such reculatory coverage will be Fhefolowinsentitiosore-ensased-in
o) fo i)

=+ Formatted: Font: Italic

- .w«=% Formatted: Font: Italic

setivitiesthat a Vired by tha BDCD Tn the cvent these entities-obtainineidental take
authorizationsunderthe BDCR rose-actvibes-they-will-beconsidered Other Authorized

Entities. [Note to Reviewers; Once these Other Entities have been identified_they will be listed .- Formatted: Font: Bold, Italic
in this section) “'“{ Formatted: Font: Italic

7.1.3 Implementation Board

A BDCP Implementation Board will be established to help guide the 10 in the implementation of
the Plan. The Implementation Board will be composed of the Authorized Entities. Specifically,
the Board will provide input to the 10 on the proposed Annual Work Plan and Budget, including
the anticipated IO actions associated with the adaptive management program and the proposed
habitat acquisition and restoration targets. The Board’s review of the work plan and budget will
focus primarily on the programmatic aspects of the proposed actions. The involvement of the
Board in plan implementation is not intended to constrain the Program Manager in day-to-day
decision making.

Bay Delta Conservation Plan June-3July 12, 2011
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7.1.31 Function

The Program Manager will organize, convene, and provide support for the Implementation
Board and its proceedings.” The Implementation Board will receive information from the
Program Manager, the State and federal fish and wildlife agencies, and other sources on the
implementation of the BDCP generally, and will have the opportunity to review the proposed
Annual Work Plan and Budget (as described in Chapter 6), including the targeted acquisitions of
land and water interests and the major aspects of anticipated adaptive management actions. The
Implementation Board will also work to ensure that the board and the IO foster and maintain a
collaborative and constructive relationship with the State and federal fish and wildlife agencies
throughout the implementation of the BDCP.

The participation of the Authorized Entities on the Implementation Board will not trigger or
otherwise cause a delegation of authority or responsibility for any of the implementation actions
described in the BDCP from one Authorized Entity to another. Rather, the specific roles and
level of involvement in BDCP implementation actions are defined either by existing statutory
and regulatory mandates or by provisions set out in this Plan and its associated Implementing
Agreement. For many of the BDCP actions and commitments, a specific Authorized Entity will
have the sole responsibility for implementation; for other actions and commitments established
by the Plan, the Authorized Entities may be jointly and severally responsible for their
implementation. For instance, the operation of the SWP will remain under the control and
responsibility solely of DWR; likewise, the operation of the CVP-will continue to be under the
control and responsibility of Reclamation.

The primary function of the Implementation Board will be to review and concur with the Annual
Work Plan and Budget as proposed by the Program Manager. The content of the Annual Work
Plan and Budget and the timing of preparation and submission of the document to the
Implementation Board are described in Section 6.2 Compliance and Progress Reporting. The
Annual Work Plan and Budget will be deemed to be “final” once (i) accepted by the Board or (i)
objections to the work plan and budget are resolved through the final decisional authorities (see
Dispute Resolution, below). The Board may be convened by the Program Manager periodically
through the'year, as needed, to review issues that arise in the implementation of the annual plan.
The Program Manager may request that the Board reconvene to consider proposed amendments
to the Annual Work Plan and Budget.

The Implementation Board will consider such matters as:

* Candidates for the Program Manager position;
* Annual work plans and budgets; and

* Adaptive management changes.

2 e s . . .
“ If the Program Manager position is vacant, then DWR and Reclamation will serve this role.
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The Implementation Board will meet, at a minimum, on a quarterly basis. The date, time, and
location of Implementation Board meetings will be posted on the BDCP website at least —30
days prior to such meeting. A majority of the Implementation Board meetings will be held at
locations within the City of Sacramento or the legal Delta. All meetings of the Implementation
Board will be open to the public, as provided by applicable law.

[, T N 'S T N T

The Implementation Board will also meet with the Permit Oversight Group (see section 7.1.53. af .- { Formatted: Font: Italic

least on a quarterly basis. The Implementation Board will institute the same procedures with
respect to public notice of and access to meetings with the Permit Oversight Group as it
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establishes for its regular meetings.

10  7.1.3.2 Dispute Resolution

11 With respect to those matters that are considered by the Implementation Board, it is expected that
12 reasonable efforts will be made to provide input te the Program Manager that reflects acceptance
13 by the members. A board member, however, will have the right to object to any proposal of the
14 | Program Manager concerning the anmual work plans, reports, budgets, the acquisition of land and
15 water interests, and the major elements of the adaptive management program. Any objections

16 | will be made selely—on the basis that the:proposal (i) will not adequately contribute to

17 achievement of the goals and objectives of the BDCP or (ii) is inconsistent with the requirements
18  of the Plan and/or the permits/authorizations.

19 The board member may elevate the matter to the regional director(s) of the relevant federal

20 agency, to the director(s) of the relevant state agency, or to other appropriate authorities, as

21 determined by the locus of responsibility for the action (see examples below). A simplified

22 process for considering and responding to such objections in an orderly and timely manner will
23 De established, including a process to elevate appropriate matters for decision to the responsible
24 official, be it a federal or State cabinet-level official or their designee, or another corresponding
25  authority for other locus of responsibility entities, such as a Delta Conservancy, the SEFWCA, or
26  a Stateor federal water contractor. As required by existing law, final responsibility for plan

27 | implementation and pessitcompliance with regulatory authorizations will remain with the

28  Authorized Entities. The objection procedures and dispute resolution process may not be used to

29 | delay the completion and/or implementation of the Annual Work Plan and Budget.
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Implementation Board dispute resolution procedures will be developedforthePlanincluded in
the Implementing Agreement.

7.1.4 DWR and Reclamation: Operation of the SWP and CVP

Implementation of the conservation measures related to water facilities and water operations, as
described in Chapter 3 Conservation Strategy, will be the responsibility:of DWR and
Reclamation or entities with whom they may contract. DWR and Reclamation will retain their
authority to operate the SWP and the CVP within the parameters of the BDCP and other
applicable laws and regulations.

The federal and state operators of the CVP and the SWP will prepare coordinated operation
strategies for the federal and state Projects, including the Annual Water Operations Strategy as
described in as described in Section 6.2, Compliance dnd Progress Reporting. The 10 will
incorporate the Annual Water Operations Strategy into the BDCP Annual Work Plan and Budget
(as described in Section 6.2, Compliance and Progress Reporting).

Decisions related to “real time” water operations will be the responsibility of the Real Time
Response Team, as described in Section 7.3.2, Implementation of Water Operations
Conservation Measures,

7.1.5 Permitting-Agencies Oversight Group: Fish and Wildlife
Agencies

On the basis of the BDCP, the State and federal fish and wildlife agencies (USFWS, NMFS, and
DFG) will issue regulatory authorizations to the Authorized Entities and Other Authorized
Entities pursuant to the federal ESA and the NCCPA, as applicable. Consistent with their
authorities under these laws, the fish and wildlife agencies will retain responsibility for enforcing
the terms and conditions of their respective permits and regulatory authorizations. The fish and
wildlife agencies retain full responsibility to: (i) determine whether implementation of the BDCP
is proceeding in compliance with the terms and conditions of their respective regulatory
authorizations, (ii) enforce the terms and conditions of the regulatory authorizations,, and (iii)
modity, suspend, or revoke regulatory authorizations, consistent with the terms and conditions of
the Plan, the Implementing Agreement, and applicable State and/or federal law._To facilitate
coordination in such compliance oversieht, the fish and wildlife agencies will form a Permit

Oversight Group. This group will not be a separate legal entity, and the agencies will not

delegate anv of their respective authorities to the group.

In addition to fulfilling the foregoing regulatory responsibilities, the State and federal fish and
wildlife agencies will also provide input on a range of implementation actions that will be carried
out by the 10 and overseen by the Implementation Board. The parties that will be engaged in the
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implementation of the BDCP recognize that substantial coordination and cooperation between
the fish and wildlife agencies, the Implementation Board, and Implementation Office will be
necessary to ensure the overall success of the Plan. As such, these parties will, on an ongoing
basis, collaborate on various elements of plan implementation. The IO will work with the fish
and wildlife agencies and the Implementation Board to institute mutually-agreeable processes to
enhance opportunities for such collaboration and engagement.

7.1.5.1 California Department of Fish and Game

DFG is the agency of the State of California authorized to act as.trustee for the state’s wildlife.
DFG administers and enforces CESA, the NCCPA and other provisions of the Fish and Game
Code. DFG is authorized to enter into agreements with federal and local governments and other
entities for the conservation of species and habitats, to.authorize take under CESA and the
NCCPA, and to provide statuteryregulatory assurances under NCCPA. "On an ongoing basis,

implementation, including participation in real-time operations decisions, the adaptive
management process, and the monitoring and science programs. DFG will also maimntain
responsibility for plan enforcement, consistent with the NCCPA and other authorities. DFG
owns and manages land within the Plan Area, and may, at the request of the 10O, enter into
agreements whereby it operates and maintains certain habitat areas that are developed through
BDCP habitat preservation and restoration actions. DEG is jointly responsible for
implementation of the Ecosystem Restoration Program, which was established to advance
ecosystem restoration projects in the San Francisco Bay Delta and its tributaries.

7.1.5.2 National Marine Fisheries Service

NMES is an agency of the United States Department of Commerce authorized by Congress to
administer and enforce the ESA with respeet to marine mammals and certain fish species
(including anadromous fish); to enter into agreements with states, local governments, and other
entities to conserve federally threatened, endangered, and other species of concern; to authorize
mncidental take under ESA; and to provide regulatory assurances in accordance with 50 C.F.R.

efntities on BDCP implementation, including participation in the real-time operation and
adaptive management processes and the monitoring and science programs. NMFS will also
maintain responsibility, jointly with USFWS, for plan enforcement consistent with the ESA and
other authorities. NMES is jointly responsible for implementation of the Ecosystem Restoration
Program, which was established to advance ecosystem restoration projects in the San Francisco
Bay Delta and its tributaries.

7.1.5.3 United States Fish and Wildlife Service

The USFWS is an agency of the United States Department of the Interior authorized by Congress
to administer and enforce the ESA with respect to terrestrial wildlife, certain fish species, insects
and plants, to enter into agreements with states, local governments, and other entities to conserve

.
-
s
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threatened, endangered, and other species of concern, to authorize incidental take under ESA,
and to provide regulatory assurances in accordance with 50 CFR section 17.22(b)(5) and section
17.32(b)(5). On an ongoing basis, USFWS will consult with the IO and the gAuthorized

Formatted: Font: Not Italic

operations decisions, the adaptive management process, and the monitoring and science
programs. USFWS will also maintain responsibility, jointly with NMFS, for plan enforcement
consistent with the ESA and other authorities. USFWS may also, at the request of the IO, enter
into agreements whereby it operates and maintains certain habitat areas that are developed
through BDCP habitat preservation and restoration actions. USFWS'is jointly responsible for
implementation of the Ecosystem Restoration Program, which was established to advance
ecosystem restoration projects in the San Francisco Bay Delta and its tributaries

7.1.6 Other Regulatory Agencies

The BDCP has been developed as a conservation plan pursuant to the ESA‘and the NCCPA. To
implement the BDCP, certain conservation actions will need to conform to the requirements of
various other State and federal laws and regulationsnot specifically. addressed by the Plan. Prior
to the implementation of many of the conservation actions set out in the BDCP, regulatory
authorizations and approvals will need to be obtained from State and federal agencies under
applicable laws. These other agencies will participate in the governance of plan implementation
as provided in their regulatory authorizations and approvals related to the Plan. To facilitate
compliance with these laws.and regulations; the IO will work closely with the appropriate
regulatory agencies to plan in advance of future permitting needs and establish processes to
expedite such authorizations.

In addition, certain Potential Conservation Measures to Address Other Stressors, as described in
Chapter 3, have been identified that fall within the jurisdictional responsibility of other State
and/or federal regulatory agencies. The BSEWES NMES- DEGState and federal fish and wildlife
ageneies; and the 10 will work with these regulatory agencies to encourage the implementation of
the Potential Conservation Measures: To the extent appropriate, the 10 will seek to integrate
Potential Conservation Meastres into the BDCP Conservation Strategy.

It is expected that the actions set out in the BDCP are likely to involve some or all of the
following statutes: California Water Code sections 1000 ef seq. (water rights), Water Code
sections 13000 er seq. {water quality), California Fish and Game Code sections 1600 and 5900 et
seq. (channel modification, fish screens), Clean Water Act section 401 (water quality) and
section 404 (placement of dredge and fill), Rivers and Harbors Act section 408 (work on levees),
Rivers and Harbors Act section 10 (navigation), the Migratory Bird Treaty Act (migratory birds),
and the Federal Energy Regulatory Act implemented by the Federal Energy Regulatory
Commission.
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7.1.7 Supporting Entities

The Program Manager may assign specific implementation tasks to other entities, referred to as
“Supporting Entities,” that have the authority, resources, expertise, and willingness to
successfully and timely undertake and complete the task. Where specific tasks are so assigned,
the Program Manager will ensure that that tasks and associated responsibilities are carried out
properly and in coordination with other BDCP actions. Supporting entities may include, among
others:

+ DWR.-
* Reclamation.-

*  SFCWA or individual SWP and CVP contractors.. Itis anticipated that the SFCWA will
be substantially involved in the implementation of the BDCP, and will likely assume
responsibility for implementing a number of BDCP actions.

*  The Delta Conservancy. The Delta Conservancy has been designated by statute as a
primary State agency to implement ecosystem restoration in the Delta.

*  Sponsors of regional conservation planning programs; including those engaged in NCCP
and/or HCP development or implementation, or of other similar conservation programs,
that overlap or are adjacent to the Plan Area.

» State and federal regulatory agencies; including USEWS;"NMEFS, and DFG. In addition
to acting in their regulatory roles, these entities may act as supporting entities.

»  Other publicagencies and private entities that have authority, capacity, or expertise to
implement actions described in the conservation strategy in a cost-effective, reliable, and
timely: manner. -

The Program Manager will oversee each supporting entity’s performance of its responsibility for
carrying out a specific task.  Decisions by the Program Manager to engage another entity in the
implementation of specific plan elements or actions will be accomplished by written contract and
will be based on the entity’s jurisdictional authority, level of expertise, and its capacity to carry
out the element or action in a timely and successful manner. The bmplementationBeoardProgram
Manager may terminate a supporting entity’s role in plan implementation in the event that the
supporting entity does not perform a task adequately.

The take authorizations that will be issued pursuant to the BDCP will provide regulatory
coverage under the ESA and the NCCPA for all activities covered by the Plan. As such, no
additional take authorizations will be required to implement these activities, regardless of
whether the action is carried out by the IO or a Ssupporting Eentity.
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7.1.8 BDCP Stakeholder -CommitteeCouncil

A BDCP Stakeholder Committee-Council will be established and convened by the Program
Manager. The Stakeholder GemmitteeCouncil will consider and discuss matters related to plan
implementation, and provide input on such matters to the 10. The primary purpose of the
semmatteecouncil is to provide ongoing opportunities for the BDCP stakeholders to assess the
implementation of the Plan, and to propose to the IO ways in which plan implementation may be
improved or enhanced.

7.1.8.1 Membership

The Stakeholder CouncilCemmittee will consist of representatives from a range of entities and
organizations with an interest in BDCP-related issues or otherwise engaged in BDCP matters.
‘ Members of the Cemmuttee-council will at a minimum mclude, but not'be limited to:

»  The Program Manager for the BDCP Implementation Office
»  Representatives of DWR and the Bureau of Reclamation

* Representatives of the SFCWA

| ¢ Representatives of Other Authorived Bntities A | Formatted: Bullets and Numbering

*  Representatives of FWS, NMFS, and DFG

» Representatives of other State and federal regulatory agencies, including the Army Corps
of Engineers, the U.S."Environmental Protection Agency, and State Water Resources
Control Board.

* Arepresentative of the Delta Stewardship Council
* A representative of the Delta Protection Commission

* . Arepresentative of the Delta Conservancy

s A representative of the Central Valley Flood Protection Board @-~=-~1 Formatted: Bullets and Numbering

= Representatives of the counties of San Joaquin, Sacramento, Solano, Yolo, and Contra

Costa

e Formatted: Indent: Left: 0", Space Before: 0
pt, After: 6pt

Additional members will be selected from the following categories by the Secretary of the
California Natural Resources Agency, in consultation with the directors of the relevant
departments comprising the Agency. such as DWR and DFG. The public mav submit
nominations o the Secretary for these additional members. Fach member will serve a term
of four years, and may be reappointed without limit and may serve until such time as they are

replaced.
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* At least three representatives from conservation groups with expertise in fish and wildlife
management and/or the management of aquatic habitats and other natural lands

* At least three representatives of local government agencies within the Delta.
* At least one representative of fishing organizations

* At least one representative of hunting organizations

« At least one representative of recreational organizations ==~ Formatted: Bullets and Numbering

» At least enetwo representatives of delta reclamationdistricts
* At least two representatives of Delta agriculture

» At least three scientists with expertise in the management of natural lands, and native
plant and animals species

» At least one representative of water agencies located in the'Sacramento valley
» At least one representative of Wate‘rk agencies in the San Joaquin River watershed

»  Other stakeholders whose assistance will increase the likelihood of the success of plan
implementation, including delta civic organizations and members of the general public.

7.1.8.2 Function

The Program Manager will convene and facilitate the Stakeholder CompitteeCouncil on at least
a quarterly basis to exchange information and provide input to the Program Manager concerning
the current significant issues at hand. Stakeholders will have opportunity to inquire about
implementation matters, be apprised by the Program Manager of issues of interest, and make
recomimendations concerning pending decisions. Stakeholder CemmitteeCouncil meetings will
be open to the public.

For the benefit of the Stakeholder CemmitteeCouncil members and the general public, the
Program Manager will provide information and conduct briefings regarding plan
implementation. Briefings will include presentations of drafts of the Annual Report, Annual
Work Plan, Annual Water Operation Strategy, the Annual Water Operations Report, and the Five
Year Implementation Plan, as described in Chapter 6. In addition, to further facilitate access to
information and promote transparency in decision-making, the IO will maintain a public, on-line

data base of key documents and information, such as annual implementation reports, work plans,
and budgets (Section 6.2, Compliance and Progress Reporting).

The Stakeholder-Committee Council will develop -its own internal organization and process by
sommittee-consensus-to best-eoordinate-withconsider the various aspects of BDCP
implementation. A “Technical Facilitation” subeemmitteegroup will be established to provide
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input to the Program Manager on technical and scientific matters. The Stakeholder
CommitteeCouncil process will complement, but not substitute for, ongoing collaboration and
communication between stakeholders and the 10, aAuthorized elntities, the Implementation
Board, and the fish and wildlife agencies. The 10 will organize, help convene, and provide
support for the Stakeholder CemmitteeCouncil and its proceedings.

7.1.8.3  Dispute Resolution

With respect to those matters that are considered by the Stakeholder CemmttteeCouncil, it is
expected that the council will make reasonable efforts will-be-made-tto provide input to the
Program Manager and Implementation Board that reflects the acceptancegeneral agreement of
by-the members. Any member of the eemmitteecouncil, however, will have the right to object to
any proposal of the Program Manager concerning the annual work plans, annual reports, budgets,
the acquisition of land and water interests, or the major elements of the adaptive management
program, as set out in Chapters 3 and 6. Any member may also object to any prior
implementation action taken by the Program Manager. Any such objections will be made selely

on the basis that the proposal (i) will not adequately contribute to achievement of the goals and
objectives of the BDCP or (ii) is inconsistent with the requirements of the Plan and/or the
permits/authorizations.

In consultation with the Implementation Office, the Stakeholder Comumittee-Council will
establish a process for efficient consideration and resolution of any objections that may arise
within the eemsstteecouncil related to the implementation of the plan. Under that process, a
member of the Stakeholder CermmitteeCouncil may, at its discretion, object to a proposal or prior
action related to such implementation. The member may object on behalf of itself or an entity it
represents. The eemsiticecouncil will make reasonable efforts to resolve the dispute by
consensus general agreement. Consistentaith-sesbion-7-1-3-2aA dispute (and any consensus
generally agreed uponrecommendation for resolution) will be elevated: (i) to the Implementation

Board: and (ii) if unresolved as between the Implementation Board and objecting member(s) of
the Stakeholder Comsittesouncil, for.decision by the entity with the locus of responsibility for
the action or proposal in dispute sltimate-authos -er-the-matter. As required by existing law,

final responsibility for plan implementation and compliance with the regulatory authorizations
will remain with the Authorized Entities, as defined within the BDCP and its implementing
agreement.

The Stakeholder Council will take action on a dispute within 60 davys. If the dispute is not

resolved within the 60 dav period, the issue in dispute will be elevated to the Implementation

Board for its consideration. If the Implementation Board fails to resolve the dispute within 90

davs, the issue in dispute will be referred to the entity with the locus of responsibility over the

matter.

The objection procedures and dispute resolution process above may not be used to delay the
completion and/or implementation of the Annual Work Plan and Budget. This process does not
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substitute for any right or claim which a member of the Stakeholder Gemmitiee-Council or other
entity may have under existing law _or contract (e.g., with respect to claims related to private
property damages eansedassociated with -by-plan implementation). The process does not create
a new right or claim which does not arise under existing law.

7.1.9 The General Public

The BDCP implementation process will provide for ongoing and frequent engagement and
participation of the public. Other entities that have interests in the conservation of Delta
resources, may participate in BDCP implementation through the public outreach process
coordinated by the 10 (Section 7.5 Public Outreach) orthrough the BDCP Stakeholder
CormmitteeCouncil, if eligible for membership. Stakeholder ComeitteeCouncil meetings will be
noticed in advance and open to the public, and will be conducted in a manner that provides

adequate opportunity for speetfie-times-made-avaitable-for-public comment.

7.2 IMPLEMENTATION OFFICE ADMINISTRATION

The Program Manager direct, oversee, and select staff for the 10. The 10, which willnot be a
legal entity authorized to enter into contracts directly or hold property in its own name, but will
instead administer the implementation of the BDCP under the existing authorities of the
aAuthorized eEntities. By relying on the legal authorities of the aAuthorized eEntities, the 10
will be equipped with the resources and capacity necessary to carry out BDCP implementation
tasks for which it will be responsible. This structure also contemplates that DWR and the
Reclamation will maintain their historic roles as owners and operators of the SWP and CVP, but
provides flexibility for changing those roles if so directed by Congress, the California
Legislature, or through administrative processes:

Proper implementation of the Plan will require a skilled and expert team consisting of
administrators, policy-makers, scientists, engineers, data analysts, and regulatory specialists,
capable of working together in a cohesive and unified manner. In addition, effective
implementation will necessitate adequate financing of and support for the I0. The BDCP
includes funding assurances (Chapter 8 Implementation Cost and Funding) that the IO will have
such capacity to carry out the responsibilities described in this chapter.

The Program Manager may assign specific implementation tasks to other entities that have the
authority, resources, and expertise to successfully complete the task in a timely manner. These
other entities can, at the discretion of the Program Manager, include an aAuthorized elintity, a
regulatory agency, a supporting entity, or any combination thereof. Where specific tasks are so
assigned, the Program Manager will ensure that that tasks and associated responsibilities are
carried out properly and in coordination with other BDCP actions. The entity selected will be
responsible, subject to oversight by the Program Manager, for entering into the necessary
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contracts and acquiring title to interests in real and personal property, acquiring permits, and
taking all other steps needed to complete the implementation task.

The 10’s primary functions and responsibilities are described in the following subsections.

7.2.1 Establishing Administrative Capacity

The ProgramManagerwﬂlmanagethe 10. Thelrogram-danagerwitlenterinto-an
R wentrelationshiy -one-ofthe-puthorzed-entities—HowevertThe Program Manager

will be responsive to all of the gAuthorized ebntities, regardless of the entity through which the

Formatted: Font: Not Italic

Formatted: Font: Not Italic

Program Manager has established an employment relationship.

The Program Manager will arrange for and equip the 10 office space, hire a staff of sufficient
size, and enter into contracts (through the authorities of DWR; Reclamation, and/osethes
tesother State and federal agencies and/or the State and federal water
ontmct()m} to build capacity to become fully ﬁmctlonal and operational.

The Program Manager, with the consent of and pursuant to.agreements with any affected
agencies, may enlist current employees of the Implementation Board’s member agencies, as well
as employees of other State, federal, or local.agencies, who possess the expertise and experience
necessary to carry out the tasks associated with BDCP implementation. The specific staffing
needs of the 10 will be determined by the Program Manager. All JO staff, including staff from
entities that are membersof the Implementation Board will work at the direction of the Program
Manager.

7.2.2 Preparing Budgets and Managing Expenditures

The Prograim Manager will develop, propose; and administer budgets for general program
administration for acceptance by the Implementation Board pursuant to the dispute resolution
progess (Section 7.1.3.2; Dispute Resolution). The Program Manager will establish systems and
processes to centralize oversight of implementation budgets and related expenditures. The
Program Manager will also generally oversee budgets and expenditures related to
implementation actions carried out by aAuthorized Entities or supporting entities.

7.2.3 Contracting for Services

The 10, through the appropriate entity, may contract for services as necessary to implement the
BDCP, including for professional services related to:

* Acquisition and protection of habitat;

+ Habitat restoration and management;

* Monitoring and scientific research;

* Legal and regulatory matters;
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¢ Environmental and technical services;
+ Engineering and construction (e.g., conservation facilities, water facilities, levees);

* Funding and grant agreements pertaining to state and federal programs and executing
sub-grants to third-parties to conduct specific actions; and

*  Operations and maintenance.

The Program Manager shall administer such contracts.

7.2.4 Securing, Holding, and Managing Funds to Support
Implementation Actions

The 10 will coordinate the expenditure of funds from State, federal, and other sources that have
been dedicated to the implementation of the BDCP. At least one State and one federal agency
member of the Implementation Board will serve as the fiscal agents, consistent with existing
agency authorities, for the expenditure of funds by the JO, from both public and private sources,
to support implementation actions. The 10 will not be authorized to'manage the:expenditure of
funds related to design, construction,-pperation and maintenance of water diversion and
conveyance facilities which are or will be elements of the SWP or CVP.

7.2.5 Coordinating with the Authorized Entities, the Implementation
Board, and Supporting Entities

The Program Manager will convene meetings and facilitate communication with the aAuthorized
elintities, Implementation Board, -and supporting entities. The Program Manager will maintain
frequent contact with these entities:and provide regular updates concerning implementation
matters, including progress in meeting BDCP timetables, dissemination of information, and
maintenance and availability of BDCP recordsand reports.

7.2.6 Coordinating with Regulatory Agencies —FacilitationTeam

The IO will coordinate and collaborate with the USEMWS MNMES _DEGState and federal fish and
wildlife agencies including the Permit Oversight Group; U.S. Army Corps of Engineers; U.S.
Environmental Protection Agency: the State Water Resources Control Board:- and other
appropriate regulatory agencies witheoerdinate-and-eollaborate throughthe Faetlitation Team
with-the-10-on matters potentially affecting compliance with the terms and conditions of the
BDCP, -and-its associated regulatory authorizations, and other regulatory authorizations required
to implement BDCP actions. The specific roles of the State and federal fish and wildlife
agencies in various plan implementation actions are dwcrlbcd primarily in Chapters 3 and 6.
The Program Manager will coordinate and lead Faes wrmeetings convened for such

purposes.
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7.2.7 Coordinating with the Delta Stewardship Council, Delta Science
Program, and Delta Conservancy

The Program Manager will facilitate and monitor the effective and efficient incorporation of the
BDCP into the Delta Stewardship Council’s Delta Plan (Delta Plan)? The Program Manager
will report, at least annually, to the Delta Stewardship Council on the progress of BDCP
implementation, including the status of monitoring programs and adaptive management, as
required by Water Code section 85320(f). The IO will also respond to questions or concerns
raised by the Delta Stewardship Council regarding the implementation of the BDCP.

The 10, lead by the Science Manager, will coordinate with the Delta Science Program and, as
necessary, the Delta Independent Science Board, * regarding scientific assistance in the
formulation and implementation of monitoring activities and research efforts to support the
BDCP adaptive management process.

The IO will coordinate with the Delta Conservancy concerning implementation of ecosystem
restoration projects carried out pursuant to the BDCP Conservation Strategy and other programs
being carried out by the Delta Conservancy.

7.2.8 Coordinating with Local kG‘overnments, Delta Protection
Commission, and Other Public Agencies

The Program Manager will serve as the main point of contact for local, State, and federal
agencies interested or engaged in BDCP implementation issues. The Program Manager will
prepare, publish, and distribute general information about the BDCP to those agencies and serve
as representative of the BDCP in public meetings convened by cities, counties, water and
reclamation districts, and other public agencies with jurisdiction within the Delta. The Program
Manager will encourage local government participation on the BDCP Stakeholder
committeeCouncil.

Where regional conservation plans overlap with or adjoin the Plan Area, the 10 will collaborate
and coordinate with the sponsors of those regional conservation plans on the acquisition and
management of habitat lands to be preserved and/or restored within areas common to both plans.
The Program Manager will, as appropriate, enlist sponsors of those regional conservation plans
and local governmentsto serve as BDCP supporting entities to assist in the acquisition and/or
management of conservation lands. Where mutually beneficial, the 10 will encourage joint
acquisitions of land with local government plan sponsors to realize economies-of-scale and to
secure large, contiguous blocks of habitat. The 10 will explore opportunities to fund early
conservation actions (i.e., habitat acquisition and/or restoration) that may benefit both the BDCP
and other regional conservation plans.

* Water Code § 85320.
*Water Code § 85280
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7.2.9 Coordinating with Flood Control Agencies

In the design and implementation of conservation actions that coulddirectly or indirectly affect
flood control capabilities, the 10 will coordinate with agencies responsible for flood control in
the Plan Area, including USACE, DWR, Central Valley Flood Protection Board, reclamation
boards in the delta, and-local flood control agencies and water districts.

7.2.10 Protecting and Defending Against Legal Challenges

The 10, in coordination with the Implementation Board, supporting entities, fish and wildlife
agencies, and other appropriate public agencies, will help direct efforts to defend against legal
challenges to the BDCP or its associated State and federal authorizations. As necessary, the IO
may also provide funding for legal counsel to address the range of legal issues associated with
implementation, including: defense against litigation related to the BDCP, liability associated
with land acquisition and related matters, disputes arising out of contractual agreements, and
general, routine in-house legal matters.

7.2.11 Overseeing Plan Amendments

In the event that an amendment to the BDCP and its authorizations is necessary, the 10 will
compile information and prepare documentation necessary to support such an amendment and
will seek to obtain approvals from the applicable fish and wildlife agencies.

7.2.12 Implementing Mitigation Measures Identified in BDCP-related
Environmental Documentation under NEPA and CEQA

Subject to the approval of the NERA-and CEQA-lead agencies conducting the environmental
review of the BDCP under NEPA and/or CEQA and with the concurrence of the Program
Manager, the 10 will assume responsibility for the -implementation of the mitigation measures
identified in the final eEnvironmentalImpact Study and Environmental Impact Report
deewmnents (FIS/EIR) for the Plan-en-behalt-ofthe-lead-ageneiesy. Similarly, the 1O may assume
subject todead agency approval, responsibility for the implementation of mitigation measures set
out in NEPA and/or CEQA documents prepared for the purpose of implementing actions
included in the BDCP. Therole of the 1O in implementing such mitigation measures will be
limited to those measiures Sueh-mitisstion-measressrast-be-associated with either the BDCP
EIS/EIR-prepared-forthe- BDCP or other environmental review documentation requireds
neeessary for the implementation of- BDCP actionsan-aetionsetoutinthe- BDCR.

7.2.13 Undertaking Other Responsibilities

The 10 will also engage in a number of other actions necessary for the proper implementation of
the BDCP. For instance, the 10 will institute a program to monitor compliance with the terms
and conditions of the BDCP and the BDCP EIR/EIS (as per agreements with NEPA/CEQA lead
agencies). The 10 will -and-provide the fish and wildlife agencies, on a mutually-agreed upon
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time-frame, with reports detailing en-the-the results of the compliance monitoring program
(Section 6.2 Compliance and Progress Reporting and Section 7.3, Implementation of the
Conservation Strategy). The 10 maywiH also obtain, on behalf of DWR and/or Reclamation
other regulatory authorizations and permits necessary to implement BDCP conservation actions
(Section 7.4, Regulatory Compliance Related to BDCP Implementation). The 10 will also -and
witl-engage in public outreach and education (Section 7.5, Public Outreach)

7.3 IMPLEMENTATION OF THE CONSERVATION STRATEGY

The Program Manager will be responsible for planning, overseeing, and conducting actions set
out in the BDCP Conservation Strategy (Chapter 3, Conservation Strategy and Chapter 6, Plan
Implementation). The Program Manager will be afforded sufficient flexibility to use supporting
entities and the fish and wildlife agencies to undertake certain actions that will enhance the
overall effectiveness of the Conservation Strategy and yield greater efficiencies in plan
implementation. The following sets out the tasks and responsibilities of the IO regarding the
implementation of the Conservation Strategy.

7.3.1 Implementation of the Habitat Protection and Restoration
Conservation Measures

The IO will take actions directly or through the supporting entities to implement conservation
measures related to the protection of existing habitat and the enhancement and restoration of
habitat within the identified restoration opportunity areas (ROAs) and conservation zones, as
well as within other areas in the Plan Area, as described in Chapter 3, Conservation Strategy.
These measures will primarily involve actions to acquire lands, restore or improve habitat
conditions, and manage and maintain conservation lands. The 10 will work with, and may
contract with'the Delta Conservancy or the supporting entities to carry out the conservation
measures associated with habitat protection and restoration.

7.3.1.1.. Acquisition and/or Lease of Property Interests

Pursuant to the authorities of ~Reeclamationand rwerthe aAuthorized ebntities, the 10

P
£
i

Formatted: Font: Not Italic

may acquire interests in real property to facilitate the implementation of a habitat protection
and/or restoration conservation measure. Similarly, under the direction of the 1O, other entities
that have been selected to implement such conservation measures may also acquire interests in
real property, as described in Chapter 3 Conservation Strategy. The tasks related to the
acquisition of fee interest and/or conservation easements, for the purpose of habitat protection,
restoration, and creation, will include, among other things:

* Routine “due diligence” review of real property;
* Biological “due diligence” to assess habitat/restoration values;

* Appraisal of property, including oversight of the appraisal process;
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* Negotiation and execution of the transaction; and

*  Receipt of title or easement to lands.

* Select appropriate mechanism or instrument to ensure the protection of conservation

lands.

The selected entity will also acquire or lease lands or facilities, or, with the consent of the
Program Manager, contract with the Delta Conservancy or other appropriate entities to do so, for
the purpose of conducting scientific research and monitoring, housing administrative offices and
equipment, and undertaking other activities as necessary to administer and implement the
measure. Interests in land acquired pursuant to the BDCP may be conveyed to the Delta

Conservancy, DFG, FWS, or other entities, as appropriate.

7.3.1.2 Management of Land

The IO will oversee the management and maintenance of lands acquired for conservation, as
described in Chapter 3 Conservation Strategy, and will select entities that will be responsible for
carrying out such management and maintenance. Tasks associated with land management will

generally include:

* Habitat management;
» Invasive species control;
* Security patrol;

» Liaison with neighboring landowners;

¢ Pavment of [descriptioniof appropriate in lied payments, e.g.. property taxes| 4--”"[ Formatted: Bullets and Numbering

¢ Enforcement of easementterms and conditions:

¢+ Mosquito abatement;

» Management of vegetation on flood control facilities to maintain flood flow capacity;

»  Speciesand habitat monitoring;

» Public access management;

»  Emergency response;

+ Safety of nearby aircraft operations;
¢ Research activities;

¢ Educational services; and

* Agricultural lease management.

Bay Delta Conservation Plan
Working Draft

June-3July 12, 2011
Page 7-25

ED_000733_DD_NSF_00015463-00027



) N W

O 0~

10

12

13
14

15
16
17

Implementation Structure Chapter7

7.3.1.3  Maintenance of Facilities and Improvements

The 10 will oversee the maintenance and operation of all zelatedfacilities and improvements

associated with lands acquired for the purpose of habitat conservation sueh-as-buildings—tenees:
levees-roads: as described in Chapter 3, Conservation Strategy-and-necessary-for-suppert-and
ection-concervation land

Proe F-CH Fert-rat

7.3.1.4  Funding of Activities of Other Entities

The 10 may provide funding to other entities (such as local governments engaged in regional
conservation planning processes), subject to appropriate conditions and oversight, to implement
habitat and species conservation efforts, both inside and outside the Plan Area, that help advance
the biological goals and objectives of the BDCP, as described in Chapter 3, Conservation
Strategy.

7.3.2 Implementation of Water Operations Conservation Measures

7.3.21 Implementation of Water Operations Conservation Measures and the
Operations of Water Facilities

Implementation of water facilities and water operations conservation measures as described in
Chapter 3 Conservation Strategy will be the responsibility of DWR and Reclamation, or entities
with whom they may contract, consistent with their existing responsibilities and authorities.
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1«-——"{ Formatted: Bullets and Numbering

measure-a-Pleal Time Operations Response Team {Response Team)
i be-established - The Regpo team-will consist-ofrepresentatives
fro Bl -LISEWE MUES - DUWR and Reclamation—The funetion-of-this
team-witlvelate fo-real-tme-o lons-which-are-not-necessaryforor

’ The water operations conservation measure (CM1) and the adaptive management program provide for adjustments
to be made to water operations on an ongoing basis. The operational flexibility of CM1 and the process by which
adaptive changes may be made to that measure are set out in detail in Chapters 3 and 6.
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¢ Additional working groups have been created and governed by SWRCB orders and NMFS and USFWS biological
opinions. These work groups are listed here for informational purposes and are not necessary to the implementation

of the BDCP
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However -4 WG raan eot-ala = ) reg ol UUSEWS.
Eurtherwith-the State Usting ollonglin-smelt- the group-willalse
convene-basedopdonglinsalvage-bi ereguest-ob-bits.

1-3:2:37.3.2.2 Annual Reporting and Planning for Water Operations

Planning and reporting requirements for the 10, DWR, Reclamation, and the Response Team are
set out in Section 6.2, Compliance and Progress Reporting. The Program Manager will post on
the BDCP website all plans and reports, including subsequent revisions to those plans or reports,
required under Section 6.2, including the Annual Water Operations Strategy and the Annual
Water Operations Report. As part of those postings, the Program Manager will include
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information, on a daily basis, about planned and actual water diversions, including updates on
revisions to the Annual Water Operation Strategy that are made through the Seasonal Operations
Strategy process. An accounting of actual diversions, including daily, weekly, monthly, and
yearly operational levels, will also be posted. The Program Manager will describe and explain
operational changes, including departures from planned or anticipated diversion levels, in terms
that are understandable to the general public.

7.3.3 Implementation of All Other Conservation Measures

The Program Manager, through the 10, will be responsible for the implementation of the other
conservation measures described in Chapter 3, Conservation.Strategy. The 10 may undertake
conservation actions directly or arrange for funding to support actions carried out by supporting
entities, as described in chapter 3 Conservation Strategy. F¥he-funds may be provided to
supporting entities wall-likebrbe re-prrpese-otimplenentingto implement conservation
measures that address the adverse effects of other stressors, such as toxic contaminants,
nonnative predatory species, low dissolved oxygen zones, and entrainment unrelated to covered
activities.

7.3.4 Management of Biological Monitoring, Scientific Research, and
Reporting Programs

The Science Manager will be responsible for the overall management and oversight of the BDCP
biological monitoring and research program, including the implementation of monitoring-related
activities, as described in Chapter 3 Conservation Strategy (Section 3.6 Monitoring and
Research Prograni).

The Science Manager will identity technical staffing needs and requirements necessary to
adequately implement the biological monitoring program. The Science Manager will utilize the
Interagency Ecological Program(IEP) to assist in the monitoring program. The Science
Manager will oversee the developmentand implementation of the monitoring program and
related scientific activities, with the assistance of the IEP agencies and in coordination with the
Delta Science Program. The Science Manager will establish the framework for the monitoring
program (e.g., scope, methodologies, and protocols), in coordination with IEP and the fish and
wildlife agencies, Delta Science Program, and supporting entities, The Science Manager, in
collaboration with these éntities, will develop and implement a process for compiling,
evaluating, and synthesizing the results of monitoring activities, and will maintain databases and
the results of data analysis, obtained through the monitoring program and expand on that
currently developed by IEP.

The Science Manager will also manage the BDCP research program, as described in Chapter 3
Conservation Strategy (Section 3.6 Monitoring and Research Program), in coordination with the
IEP agencies and the Delta Science Program. The-The BDCP Science Manager will identify

research priorities to address specific uncertainties, and will researeh-program-will-inehad
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ablishingresearchgoals-and-priorities-and-administering a process to select and coordinate
researchers who will be involved in the program__In addition, the Science Manager ~The

ienee-Managerwill be responsible for the compilation and synthesis of the results of studies
and analysis undertaken by other entities and organizations that are assisting in the are-ofinterest
nd-assistanceto-BDCER-implementation of the Plan. The Science Manager will also coordinate
BDCP funding for research by other entities and organizations, as described in Section 3.6
Monitoring and Research Program.

The Program Manager will look to the Delta Science Program and Independent Science Board
for science support and review. As appropriate, the Science Manager will seek and obtain input
and advice from independent scientists through the Delta Science Program. Matters relating to
the conduct of scientific reviews, and the acquisition of independent scientific advice to assist in
the implementation of the BDCP, shall be conducted in a:manner that ensures their independence
and scientific integrity. The Science Manager will. work with the Chief Scientist for the Delta
Science Program and IEP Lead Scientist in making sure BDCP science activities, reporting, and
reviews are coordinated with other science activities being conducted in the Delta.

The Program Manager will track plan implementation actions and comply with the reporting
requirements of the Plan, as described in Section 6.2 Compliance and Progress Reporting.
Reports prepared by the 10 will include, among other things, the results of monitoring and
research, an assessment of overall plan performance, and an accounting of the distribution and
expenditures of funding by the various entities engaged in plan implementation activities. See
Section 6.2 Compliance and Progress Reporting for specifics on reporting requirements.

The Program Manager inay contract with one or more of the aAuthorized-entittes Entities,
supporting entities, or consultants when appropriate to ensure completion of required monitoring,
data analysis;:and.scientific research. \

7.3.5 Management of the Adaptive Management Program

The Science Manager will manage the BDCP adaptive management program, as described in
Chapter 3 Conservation Strategy (Section 3.7 Adaptive Management Program). The Science
Manager will establish and chair an Adaptive Management Team to assemble, synthesize, and
analyze the results of BDCP monitoring efforts and integrate the results of new and relevant
scientific research and studies conducted by other parties, including the Delta Science Program.
Based on this information, the Science Manager will facilitate and coordinate discussion and
consideration of adaptive management issues among the various participating entities, including
the Implementation Board, the fish and wildlife agencies, and the Stakeholder
ceommitteeCouncil as part of the process of making decisions based on the adaptive management
program.

Bay Delta Conservation Plan Juna-3July 12, 2011
Working Draft Page 7-32

ED_000733_DD_NSF_00015463-00034




w

Ne R SN B

10

12

13
14

15
16
17
18
19
20
21

22

23
24
25
26
27

28

29
30
31
32
33
34

Implementation Structure Chapter7

The decision-making process for adaptive management changes, including the roles and
responsibilities of the various entities in the BDCP implementation structure, is described in
Section 3.7 Adaptive Management Program

7.3.6 Implementation of Measures in Response to Changed
Circumstances

The Program Manager, through the 10, will be responsible for recognizing and responding to
those changed circumstances identified in the plan, and for implementing those responses set out
in the BDCP to address those changed circumstances, as described in Section 6.3 Regulatory
Assurances and Changed Circumstances and Unforeseen Circumstances. The Program Manager
will establish a process to ensure timely engagement of the Implementation Board, aAuthorized
Entities-entities, fish and wildlife agencies, and the Stakeholder CommitteediCouncil in the
identification and response to such changed circumstances.

7.4 REGULATORY COMPLIANCE RELATED TOo BDCP
IMPLEMENTATION

The Program Manager, through the IO, will be responsible for ensuring that the BDCP is
properly implemented, including ongoing compliance with the elements of the Plan and the
terms and conditions of the associated regulatory authorizations. The IO will also identify, seek,
and obtain from State and federal agencies any other regulatory permits or authorizations that are
necessary to effectuate Plan implementation._T¢ further ensure that the BDCP is being properly
implemented over time, the Program Manager will maintain regular contact with the Permit
Oversight Board.

7.4.1 Maintaining PermitsIAuthorizatibns and Obtaining Amendments

The Program Manager will establish a process to ensure compliance with all permits and
authorizations related to BDCP implementation. If amendments or modifications to any of these
permits or authorizations become necessary, the Program Manager and the authesrized
entittesAuthorized Entities will work with the applicable agency(ies) to develop the necessary
documentation and obtain theany such amendments.

7.4.2 Obtaining Additional Regulatory Authorizations

Certain specific regulatory authorizations (e.g. water rights) will need to be eompletedobtained
prior to implementation of certain the-BDCP actions. The Program Manager will oversee efforts

to obtain any such Otherregulatory authorizations that are necessary for the implementation of

BDCP actions. The Program Manager will generally assume responsibility for identifving and

seeking regulatory ~watbbe-ssguired-as-vesessare-during RDC R amplomentation—This-seation
deseribesthose-authorizat sen-dusine BDCD imulementation
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Fhe-Rrogram-donagerssbtdenat-ond-seel-regitatorr-authorizations-heeessary-te-mplenien

BDCR actions, unless the applicable Authorized Entity chooses to do so.

The EIR/EIS for the BDCP will provide sufficient environmental review and analysis of the
proposed adoption of the Plan by DWR, CVP-related actions undertaken by Reclamation, and ef
the proposed issuance of take authorizations by the State and federal fish and wildlife agencies
pursuant to the Plan,_The EIR/EIS and-may also provide sufficient environmental review to
support other anticipated federal and State regulatory authorizations. However, additional NEPA
and CEQA review, as well as compliance with other environmental laws, will be necessary for a
number of BDCP-related actions.

The 10 will oversee, monitor, and assist in-the-bikebrneed- the efforts of supporting entities to
obtain State and/or federal permits or authorizations —and conduct appropriate er-ceonduet
environmental review, -underthe-following State-andfoderal lows resulations—orprocesses-for
the purpose of implementing BDCP psi - lementation-abeertai-conservations
measures. Compliance with the following laws and regulatory processes will likely. be necessary
for certain BDCP actions:

*  Sections 404 and 401 of the Clean Water Act;
*  Sections 10 (33 USC 403) and 14 (33 USC . 408) of the Rivers & Harbors Act of 1899;

*  Section 1602 of the California Fish 'and Game Code (Streambed and Lakebed Alteration
Agreements);

+  Section 106:0f the National Historic Preservation Act;

* Encroachment permits from the Central Valley Flood Protection Board and reclamation
districts:to. conduct work on levees;

» Federal Energy Regulatory Act compliance through the Federal Energy Regulatory
Commission; and

» The National Environmental Policy Act and the California Environmental Quality Act, as
necessary for certain project-related actions.

This list is not intended to be comprehensive and the Program Manager would be responsible for
compliance with any additional regulations necessary for Plan implementation.

7.5 PuBLIC OUTREACH

The Program Manager, through the 10, will implement a public outreach and education program
to promote public awareness and provide opportunities for public input on matters concerning
plan implementation. General objectives of the outreach program will be to:

* Promote public awareness of and understanding about the plan’s purpose, specific
conservation measures and their implementation;
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* Provide streamlined and timely access to information;
¢ Provide contact with decision-makers; and

* Maintain a transparent process for understanding, clarifying and addressing public input
and comments.

Particular emphasis will be placed on outreach efforts focused on the following stakeholders:
Delta residents, including landowners, farmers, and business owners; environmental community;
agricultural community; boaters; commercial fishing interests; recreational anglers; local
governments; reclamation districts; irrigation districts; public utilities; public and private
landowners adjacent to BDCP conservation areas; and Native American tribes.

The public outreach and education program will include; at a minimam:

» Informational Material. The preparation and distribution of general information
materials such as reports, quarterly electronic newsletters, and issue-specific fact sheets
in timely manner so as to facilitate public understanding and meaningful public input.

* Interactive Website. Development and maintenance of an interactive website that
provides real-time access to information, updates regarding implementation activities,
and expanded opportunities for public engagement and input. Visual elements such as
maps and webcasts will be used to further aid information sharing and public
understanding.

» Speakers Bureau. Presentation of BDCP implementation information to various groups
and at public meetings that occur throughout the state, as well as targeted audiences
including Delta communities, Tribes, and speciﬁc statewide stakeholder interests.

+  Annual Public Workshops. Commitment to annual public workshops and others as
needed to provide timely opportunities for public dialogue, input and comment regarding
a wide range of implementation issues.

» Environmental Justice. An environmental justice outreach program will be integrated
into overall outreach activities described above to provide minority and low-income
communities in and near the Delta with access to information about the plan’s
implementation and opportunities for input. Outreach techniques include creating and
maintaining a dedicated multilingual web page, providing aveilabilitreftranslation
services at public workshops and community presentations, and contacting estreach-to
ethnic media outlets.
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